




Schedule 5 - Change Request Form

Change Request number	Change Request 08
Purchase Order Number and Agreement reference	Purchase Order Number: XXXXXXXXXX Agreement reference: The ICT Agreement between Accenture Australia Pty Ltd (ABN 49 096 776 895 ("Supplier) and the Independent Pricing and Regulatory Tribunal of New South Wales (ABN 49 202 260 878 ("Customer") with a Commencement Date of 23 December 2021 (as amended).
Effective date for Change Request	31 August 2023
Details of Change Request	The Parties have agreed to add an additional Milestone for the development and testing of STRY0094643.
Specifications	Other than changes to dates and prices as set out in this Change Request, the Specifications remain the same.
Plans	The Project Plan for this Change Request is as follows: <ul style="list-style-type: none"> • 31 July 2023 to 18 August 2023 – Develop STRY0094643 • Test and remediate STRY0094643 • Acceptance Testing
Date for Delivery and Key Milestones	The Date for Delivery for STRY0094643 is 8 September 2023. This is a Key Milestone (Milestone 012).
Effect on Price	The Customer agrees to pay an additional \$27,300 (excluding GST) for Milestone 012. The Supplier will be entitled to submit a Correctly Rendered Invoice to the Customer upon the approval by the Customer of the completion of Milestone 012. The provisions of clause 15.2 of the LGP/WILMA Statement of Work will apply to the payment of this invoice.
Nominated Personnel	N/A
Implementation	The Supplier will allocate two (2) developers for three (3) weeks and one (1) tester for two (2) weeks to implement this Change Request.
Effect on Customer Users	N/A
Other matters	It is agreed by both parties for this work to be completed by 8 September 2023. If there are any moderate and low defects still outstanding to be tested by IPART, these will be handed over to the AMS team for completion.
List documents that form part of this Change Request	N/A

<p>Customer</p> <p>Name (Print): Andrew Nicholls PSM, Chief Executive Officer</p> <p></p> <p>Signature:</p> <p>Date: 3 September 2023</p>	<p>Supplier</p> <p>Name (Print): Matt Ilijic, Managing Director H&PS</p> <p>Signature:</p> <p></p>
---	---

	<p>Guidance note: Only persons with the necessary authorisation or delegation may execute Change Request Forms.</p>
---	--