COASTAL ZONE MANAGEMENT PLAN: SHAWS BAY, BALLINA

Table 2: CZMP Implementation Program

Action / Year Lead Tetr;t’zar 1 2 3 4 5 6 7 8 9 10
Organisation
$'000 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025
Action 1: Control of East Arm bank erosion and creation of sandy beach BSC 200 25 175
Action 2: Dredging of Main Section of Shaws Bay* BSC 400 25 25 350
Action 3: Review and upgrade stormwater treatment controls BSC 25 25
Action 4: Western foreshore improvements BSC 200 20 100 80
Action 5: Expansion of Pop Denison Park and improvement of access to the eastern foreshore [ BSC 350 30 120 100 100
Action 6: Development of Fenwick Drive foreshore area BSC 120 20 50 50
Action 7: Refurbishment of breakwall steps Crown Lands 150 20 130
Action 8: Modify conditions of mangrove maintenance permit BSC - | no additional cost
Action 9: Weed management along northern side of the training wall BSC 22 10 5 2 2 2 1
Action 10: Education program — public health BSC 3 3
Action 11: Education program — estuarine vegetation BSC - | no additional cost
Action 12: Education program — recreational fishing Fisheries NSW - | no additional cost
Action 13: Education program — biological irritants BSC 3 3
Action 14: Foreshore signage BSC 5 5
Action 15: Beachwatch water quality monitoring (modified) BSC 10 1 1 1 1 1 1 1 1 1 1
Action 16: Monitoring, Evaluation and Reporting Program BSC 18 6 6 6
Action 17: Hydrographic survey BSC 10 5 5
Action 18: Development of strategy to address inundation risk BSC - | no additional cost
Action 19: Review of CZMP progress and monitoring of KPIs BSC - | no additional cost
Action 20: 10 year review of CZMP BSC 50 50
Total 1,566 92 342 578 178 179 132 1 12 1 51

Note: Years correspond to end of financial year i.e. 2016 is Year 1 (start 1% July 2015, end 30" June 2016) etc.

Shaded cells = Denotes the occurrence of actions with no additional costs allocated as part of this CZMP.

* The monetary value to address compensatory habitat requirements is not included in this figure. Up to $250,000 may be required in addition to the cost of works if suitable proposals in lieu of this requirement

cannot be identified.
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